ROADS & TRANSPORTATION SERVICES
1997 CAPITAL CONSTRUCTION PROJECTS

Project Name

Location

Status

Old Pacific Highway bridge

Nisqually River

Waiting for federal constructior
funding. Anticipate early 1997
bid/construction start.

Hawks Prairie Road

Marvin to Carpenter

Waiting for federal constructid
funding. Anticipate early 1997
bid/construction start.

n

Rainier Road

RR tracks (urban area) to R
Tree Road (approx)

iJust obtained last required R/W.
Anticipate early 1997
bid/construction start.

Martin Way/Meridian/
Duterrow

Intersection

Working with adjacent develope)
for needed R/W. Anticipate 1997
construction.

Littlerock Road

113th to 128th

Need two R/W acquisitions. 19
construction seems possible.

Steamboat Island Road

Gravelly Beach Road to 6

Oth  Consultant designing. Hope
construct within existing R/W. If
design and permits go smoothly,
1997 construction possible.

to

Sandra Lee Street

Drainage outlet over bluff
Nisqually Valley level

AAnticipate final easements in 199
with emergency construction in
early 1997.

6

Nisqually River bank protectiol

N North of Old Pacific Highw

bridge

from FEMA that grant funds will
be available. We would like to

pursue a 1997 project to address
public concerns.

AWe have received a verbal contact

175th Avenue bridge
replacement

Overflow channel off of
Moon/ SR 12

Permits obtained. 1997
construction possible.

Guardrail projects

Three guardrall
improvements at existing
bridge sites

Anticipate early 1997
bid/construction.

Boulevard Bike Path

Oly Limits to Yelm Hwy

Need four R/W acquisitions.
Possible 1997 construction
depends on R/W. Involves some
roadway grade changes to enhar
stormwater pond.

ce




